
CCoommmmoonn  SSttuuddeenntt  IInnffoorrmmaattiioonn  SSyysstteemm  
AAlllliiaannccee  MMaannaaggeemmeenntt  OOffffiiccee  RReeppoorrtt  

May, 2008 
 
 
1. Initiative Overview  
 
The Common Student Information System (known as BCeSIS) is a shared application that has replaced many of 
the existing student information systems that are growing increasingly obsolete and unable to keep pace with 
school and School District management needs.  The systems replaced include student registration, enrolment, 
scheduling, recording of marks and outcomes, special education, and reporting.  The new common application 
provides the underlying systems infrastructure needed by school authorities (i.e. Boards of Education, 
Independent School authorities and First Nations School authorities) to improve education management and 
ultimately drive student achievement. 
 
In March 2004, the Ministry of Education purchased student information system software, following a competitive 
process, from Administrative Assistants Ltd. (AAL) of Burlington, Ontario.  On June 30, 2005, the Ministry of 
Education entered into a contract with Fujitsu Consulting (Canada) Inc. to deliver central application hosting and 
integrated support services to meet the initial and future needs of schools, school authorities, and the Ministry.  
Fujitsu was originally contracted to provide the following: a secure facility and the servers to operate the shared 
service; level-two application support and help desk services; training logistics, data loading and conversion, 
security and privacy, and service delivery management services. In April 2006 the contract was changed and 
Fujitsu’s services were expanded to include the following implementation services roles: BCeSIS training, data 
conversion support, and application management services. 
 
Fujitsu Consulting is a provider of management and technology consulting to business and government, It is the 
North American consulting services arm of the US $44.5 - billion Fujitsu group.  Fujitsu Consulting integrates the 
core expertise of the Fujitsu companies and its partners to deliver complete business solutions in the areas of 
Information Technology governance, information management, legacy systems modernization and application 
outsourcing. 
 
As an established force in the consulting industry, Fujitsu Consulting has been a leading provider of consulting 
services and technology-based business solutions for more than 30 years.  Within North America, Fujitsu 
Consulting acts as an integrator and delivers Managed Services, Enterprise Value Management, Information 
Management and Legacy Migration solutions.  In Canada, Fujitsu Consulting (Canada) Inc. employs 
approximately 2,000 professionals with over 430 of these in Western Canadian offices in Victoria, Vancouver, 
Edmonton and Calgary. 
 
All sixty school districts, 120 independent schools and three First Nations schools have committed to 
implementing BCeSIS.  Responsibility and funding for the project is shared between the school authorities and 
the Ministry of Education. School authorities are responsible for implementing and supporting the use of the 
system in their schools. The Ministry of Education is responsible for contracting the centrally-hosted system and 
delivery of support services to schools. The Ministry provides one-time implementation grants and school 
authorities pay a portion of the annual system operating cost to the Ministry.   
 
The advantages of a common student information system include: 

• Improved management of student achievement by schools and school districts, providing them with 
timely and accurate access to student performance data that enables evidence-based planning; 

• Improved economies of scale, especially for smaller School Districts;  
• Increased control and access to information for more effective management of schools, and improved 

quality and standardization of data for accurate reporting; 
• Shared responsibility between the Ministry and school authorities for the systems that support changes 

to education policy; and 
• Improved benefits and reduced costs of system customization, operation, and maintenance. 

 
 



2. Status Update (as of May 12, 2008) 
 
BCeSIS is in the third year of a five-year implementation program.  BCeSIS has been implemented in 1137 of 
the province’s 1634 public schools and in 46 of the 120 independent schools that signed agreements to 
participate.  In addition BCeSIS is being deployed in the first three First Nations Schools.  More than 341,000 
active student records are contained in BCeSIS.  In 2007/08 there were 582,691 students in provincial public 
schools and 68,934 students in independent schools.   
 
Participating school authorities have, through the Service Management Council, approved a plan for 2008/09 
that focuses on the following high-level priorities: 
 

1. addressing ministry and legislated reporting requirements 
2. addressing district and school operational needs 
3. continuously improving data quality 
4. creating sustainable end-user support capacity within schools and districts 
5. supporting student achievement 
 

Implementing a system of this scale and complexity has been challenging for many users in the schools and 
School Districts.  Some of the issues encountered and their mitigating strategies include:  
 

Local infrastructure and connectivity The BCeSIS team has worked with schools, vendors and the 
Provincial Learning Network to address network and 
workstation issues. 

User training A train-the-trainer program was developed for districts to use 
during initial implementation.  This is gradually being replaced 
by a just-in-time training strategy that is tied to the business 
cycle. 

Communications between the BCeSIS 
team and participating districts/schools 

A comprehensive stakeholder engagement strategy has been 
developed that includes newsletters, frequent communications 
with district contacts, weekly technical conference calls, an 
annual users’ conference, and web sites designed for support 
personnel and end users.  In addition formal procedures for 
reporting incidents and escalating and resolving issues have 
been established. 

Standardizing business practices Working groups and formal processes have been set up to 
develop and get agreement regarding standard business 
practices.  An active network of users has grown up in the 
districts to provide mutual support and share best practices. 

Implementation planning An implementation roadmap and templates for planning 
documents have been developed by the BCeSIS team for use 
by districts.  The team works very closely with districts that are 
doing their first implementation to ensure that they have done 
adequate preparation and planning.  Conversion tools and 
lessons learned by early adopters are shared widely. 

 
 
The uptake of the system has been steady, and there are indications that users in the schools are working more 
closely together and adapting to the new software and processes.  
 
3. Contract Objectives  

 
The original contract with Fujitsu Consulting identified the following high-level objectives that would be realized 
once BCeSIS has been implemented in all participating schools and districts.   
 



1. Allow Schools to use the same software and, through centrally hosted application services, reduce the 
number of systems deployed to provide service; 

2. Allow School Districts to share administrative services and focus more resources on the delivery of 
education; 

3. Provide permanent student records, reduce administrative burden on Schools, enable flexibility and 
choice for students and parents, and create an integrated network to manage student records; 

4. Provide school principals, school planning councils, School Districts, and educational leaders with the 
tools to capture student performance information, report on student results, and make appropriate 
strategic decisions; and 

5. Improve current systems and enable all Schools to operate as part of an integrated, flexible, education 
system. 

Implementation schedules are determined by the school authorities themselves, and it is anticipated that all 
schools will have BCeSIS in place by 2010.  Significant progress has been made on the first two objectives, and 
the others will be fully realized when the use of the system matures and becomes more widespread. 
 
Detailed reporting on contract objectives can be found in Appendix 1. 

 
 
4. Service Commitments  
 
The clients of BCeSIS are primarily educators and staff working in schools and School Districts.  They include 
teachers, counselors, clerical staff, school-level administrators and district-level administrators.  Districts will also 
eventually have the option of providing parents and students with direct access to information in BCeSIS. 
 
School authorities are responsible for local infrastructure and for determining how the service is to be provided to 
their stakeholders.  Service commitments are not defined at an enterprise/provincial level. 
 



 
Appendix A – Contract Objectives: Reporting on Results  
 
 
Objective 1 
 
Allow Schools to use the same software and, through centrally hosted application services, reduce the number of 
systems deployed to provide service. 

Activities (undertaken to achieve 
objective) 

Results (Year-To-Date) 

Work with School Districts to deploy BCeSIS in 
schools 

As of May 2008, BCeSIS was being used to 
store records for more than 341,000 students 
in 1137 schools.  BCeSIS has been 
implemented in at least one school in 49 of the 
60 districts, and in 46 independent schools.  
BCeSIS has replaced the legacy systems of 
over 845 schools.  Several districts have 
replaced old student record systems in all of 
their schools. 

Develop reusable procedures and tools for 
converting student records from legacy 
systems 

Standard processes have been developed for 
converting, cleaning and loading data from 
legacy systems. Reusable conversion tools 
have been developed for the most common 
legacy systems (TurboSchool, Windsor, NCS 
SASI). 

Establish a shared application hosting 
environment.  

Application hosting environment has been 
established and kept current.   

 
 
Objective 2 
 
Allow School Districts to share administrative services and focus more resources on the delivery of education. 

Activities (undertaken to achieve 
objective) 

Results (Year-To-Date) 

Establish a shared application hosting service. An application hosting environment was 
established in December 2005.  As of May 
2008, up to 3500 users were using the system 
concurrently. 

 

Deploy Level 2 services and tools required by 
districts to support their users. 

Level 2 Service Desk has been set up by the 
service provider. 

 

Procedures for reporting incidents and 
escalating issues have been established and 
communicated to School Districts. 

 



Procedures are based upon ITIL standards and 
implemented for incident, problem, change and 
configuration management. 

 

Integrated Services Website has been 
established to provide support for Level 1 staff 
in School Districts. 

Ensure that application hosting service can 
address user demand. 

‘Capacity and availability’ planning procedures 
based upon ITIL standards have been 
implemented. 

 

System availability and performance measures 
have exceeded service level agreements. 

 

Hardware has been regularly upgraded to 
address anticipated demand. 

 
 
Objective 3 
 
Provide permanent student records, reduce administrative burden on Schools, enable flexibility and choice for 
students and parents, and create an integrated network to manage student records. 

Activities (undertaken to achieve 
objective) 

Results (Year-To-Date) 

Facilitate the sharing of student information. With the shared solution, there is only one 
electronic copy of the student record which can 
be made available to new schools as students 
transfer between schools and School Districts.  
This has eliminated the need to exchange 
paper records which can take up to several 
months, and has provided timely information 
needed to improve initial student placements. 

Implement student cross-enrolment. By sharing a single record, students can now 
take courses from different schools 
simultaneously, which increases student 
flexibility and choice. 

 
 
Objective 4 
 
Provide School principals, School planning councils, School Districts, and educational leaders with the tools to 
capture student performance information, report on student results, and make appropriate strategic decisions. 
 
Activities (undertaken to achieve 
objective) 

Results (Year-To-Date) 

Improve data quality and availability. Due to standardization of data and practices, 
there has been a significant improvement in the 
quality of data reported to the Ministry. 
 



Automated procedures have been developed 
for assigning PEN numbers, and exchanging 
exam, TRAX, and funding information between 
BCeSIS and Ministry systems.  This improves 
the information available to both school and 
School District administrators and Ministry 
program managers.  Further work is being 
undertaken to harmonize BCeSIS and 
provincial reporting processes. 

Provide data to support new program 
initiatives. 

Procedures have been put in place for 
collecting distributed learning achievement 
data and class size information. 
 
BCeSIS is used as the primary data collection 
tool for Strong Start programs. 

Focus on student achievement. Requirement to develop standard report cards 
and grading has led to a re-examination of 
assessment practices in some School Districts. 
 
A project has been initiated to investigate the 
potential for new reporting tools to improve 
individual student achievement and school 
planning processes. 

 
 
Objective 5 
 
Improve current systems and enable all Schools to operate as part of an integrated, flexible, education system. 

Activities (undertaken to achieve 
objective) 

Results (Year-To-Date) 

Facilitate the sharing of data and the 
access to student records by multiple 
schools. 

Each student has a single student record 
that can, with appropriate security 
controls, be accessed by multiple schools.   
 
The electronic records in BCeSIS are 
recognized as the students’ “official” 
record – schools no longer need to 
maintain paper documents for this 
purpose. 

Implement the Student Services (Special 
Education) module. 

Individual Education Plans (IEP) are 
integrated into the student record.  This 
facilitates a team approach in which 
teachers, counsellors and special 
education practitioners can readily share 
information and focus upon the specific 
needs of individual students.   

 


